

Communication

Date	29 September 2026
Team ID	SWTID-2026-882
Project Name	CRICKSTATS
Maximum Marks	1 Mark

Communication Plan:

Effective communication was essential for the successful execution and demonstration of the CRICKSTATS project. The following plan outlines how the team coordinated internally and with stakeholders, ensuring updates, issues, and feedback were managed efficiently throughout the project lifecycle.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Microsoft Teams / WhatsApp	Project Team	Quick sync on tasks, blockers, and daily goals
2	Progress Update	Weekly	Email / Teams	Team Lead, Members	Share weekly achievements, upcoming tasks, and deadlines
3	Issue / Bug Discussion	As Needed	GitHub Issues / Teams	Developers, Testers	Identify bugs, assign fixes, and track resolution
4	Stakeholder Review	Bi-Weekly	Zoom / Teams	Team, Mentor, Stakeholders	Present progress, gather feedback, and align expectations
5	Final Demo Rehearsal	Once	Teams / Salesforce Demo Environment	Entire Team	Practice final presentation and ensure smooth execution
6	Documentation Review	Weekly	Google Docs / Teams	Documentation Lead, Team Members	Validate accuracy of reports, guides, and submission files

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Misalignment on task ownership	Introduced daily standups and task tracking in Trello to clarify responsibilities

2	Delay in bug resolution due to unclear reporting	Standardized bug reporting format in GitHub Issues with screenshots and steps to reproduce
3	Difficulty in syncing schedules across team members	Adopted flexible meeting slots and recorded sessions for absent members