

Project Demo Planning

Date	15 March 2026
Team ID	SWTID-2026-8821
Project Name	CRICKSTATS
Maximum Marks	1 Mark

Project Demo Planning:

A well-structured demo plan ensures that the team presents the project effectively, covering all key aspects in a clear and organized manner. This document outlines the plan for demonstrating the project, including the flow of the demo, key features to highlight, and responsibilities of each team member.

S.No	Demo Section	Description	Duration (mins)	Responsible Member
1	Introduction	Present project background, objectives, and problem statement.	3	Team Lead
2	Architecture Overview	Explain Salesforce objects, relationships, flows, and dashboards.	5	Technical Lead
3	Player Object Demo	Show player records, attributes, and relationships with match performances.	4	Developer 1
4	Match Performance Demo	Demonstrate match statistics entry and linkage to players.	4	Developer 2
5	Roll-Up Summaries & Dashboards	Display automated stats aggregation and interactive dashboards.	6	Analyst
6	Players Flow	Walk through team selection and dynamic player info retrieval.	3	Developer 3

Demo Flow Summary:

Step	Activity	Notes
1	Introduction & Problem Statement	Highlight the need for centralized cricket analytics and limitations of manual tracking.
2	Solution Overview	Present CRICKSTATS as a Salesforce-based solution with custom objects, flows, and dashboards.

3	Live Feature Demonstration	Show Player Object, Match Performance Object, Roll-Up Summaries, Dashboards, and Players Flow in action.
4	Q&A Session	Address evaluator questions, clarify implementation details, and discuss future scope.